Gantt

		23		Q1 2024		
		er	December	January	February	March

🔵 Proposal

		December
Finish Problem Statement Secti	Dec 4 - 10	▬
Finish Background Section	Dec 4 - 10	▬
Finish Business Needs Section	Dec 4 - 10	▬
Finish Overview Section	Dec 4 - 10	▬
Add Gantt Chart into Proposal	Dec 4 - 10	▬
Finish References Section	Dec 4 - 10	▬

🟡 Slides

Finish Problem Statement Slides	Dec 4 - 10	▬
Finish Background Slides	Dec 4 - 10	▬
Finish Business Needs Slides	Dec 4 - 10	▬
Finish Games Slides	Dec 4 - 10	▬

🟣 Prototype of Game

Complete Backgrounds	Dec 11 - 17	▬
Complete Coding	Dec 11 - 31	▬▬▬
Complete Sprites	Dec 18 - 24	▬

🟡 Final Game

Complete Backgrounds	Jan 8, '24 - Jan 14, '24	▬
Complete Coding	Jan 8, '24 - Feb 2, '24	▬▬▬
Complete Sprites	Jan 15, '24 - Jan 21, '24	▬
Complete Sound	Jan 22, '24 - Jan 28, '24	▬
Complete Audio	Jan 29, '24 - Feb 4, '24	▬